Country	Activity	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
		28 5-J 12 19 26-1	2-F 9-J 16 23-29	30 7-J 14 21 28-31	1-F 6-J 13 20 27-2	3-F 10 17 24-1	2-F 9-J 16 23-29	30 6-J 13 20 27-3	4-J 11 18 25-31	2-J 9-J 15 22-28	29 6-J 13 20 27-2	3-F 10 17 24-30	31 7-J 14 21-27
Bangladesh	Stakeholders meeting												
	Training												
	Launch												
	MDA Implementation												
	MDA Review												
	Post-MDA Survey												
Burkina Faso	Stakeholders meeting												
	Mapping												
	Training												
	Launch				X								
	MDA Implementation												
	MDA Review												
	Post-MDA Survey												
Ghana	Stakeholders meeting				X								
	REMO Survey												
	Training												
	Launch												
	MDA Implementation												
	MDA Review												
	Post-MDA Survey												
Haiti	Stakeholders meeting				X								
	Training												
	Launch												
	MDA implementation												
	MDA Review												
	Post-MDA Survey												
Mali	Stakeholders meeting		X	X									
	Training												
	Launch												
	MDA Implementation												
	MDA Review												
	Post-MDA Survey												
Nepal	Stakeholders meeting												
	Training												
	Launch												
	MDA Implementation												
	MDA Review												
	Post-MDA Survey												
Niger	Stakeholders meeting												
	Training												
	Launch												
	MDA Implementation												
	MDA Review												
	Post-MDA Survey												
Sierra Leone	Stakeholders meeting				X								
	Mapping												
	Training												
	MDA Implementation												
	MDA Review												
	Post-MDA Survey												
Southern Sudan	Stakeholders meeting			X									
	mapping												
	training												
	MDA Implementation												
	MDA Review												
	Post-MDA Survey												
Uganda	Stakeholders meeting												
	Mapping												
	Training												
	MDA Implementation												
	MDA Review												
	Post-MDA Survey												